

FITBUDDY AI FITNESS PLAN GENERATOR

COMMUNICATION PLAN

Project Name	Fitbuddy AI Fitness Plan Generator – Gemini Models
Date	15 March 2026
Team ID	Not provided
Team Members	Team Leader: Abisreeya S Members: Sahana K, Sripriya C, Rajakaleeshwari N

1. Communication Plan

Effective communication supports coordinated development and a successful demonstration. The team will use the following plan to share progress, discuss issues, collect feedback, and prepare the Fitbuddy AI fitness-plan generator.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Stand-up	Daily	In-person discussion or team chat	All team members	Share completed tasks, today's goals, and blockers.
2	Progress Update	Weekly	Shared document and team chat	Team leader and members	Review milestones, task status, and upcoming work.
3	Issue / Bug Discussion	As needed	Team chat or quick meeting	Relevant members and team leader	Explain errors, agree on a fix, and track resolution.
4	Stakeholder Review	Bi-weekly	Project review meeting or video call	Team and available guide/stakeholders	Collect feedback on usability, fitness-plan output, and project scope.
5	Final Demo Rehearsal	Once before final demo	Project application and presentation	All team members	Test the workflow, divide presentation roles, and check the demo setup.

2. Communication Challenges & Resolutions

The following are example entries suitable for the project team. Replace them with actual incidents if the team experienced different challenges.

S.No	Challenge Faced	Resolution / Action Taken
1	Different understandings of task priorities	The team leader clarified requirements, assigned owners, and recorded deadlines in a shared task list.
2	Delayed updates when a member faced a coding issue	Members were asked to report blockers promptly in the team chat and request help from the relevant teammate.
3	Inconsistent feedback on generated fitness plans	The team agreed on common review criteria and recorded suggestions after testing sample inputs.

3. Communication Guidelines

- Keep messages clear, respectful, and focused on project tasks.
- Record important decisions, responsibilities, and due dates in a shared place.
- Raise blockers early and confirm when an issue has been resolved.
- Use stakeholder feedback to improve the application while keeping the project scope clear.

Prepared for the Fitbuddy AI project team